
   

 
 

Estates Committee 
Cuillin Room, Charles Stewart House 

Wednesday 16 September 2015, 2:00 – 5:00 pm 
 

AGENDA  
The meeting will commence with a presentation from Director of Estates on the 
emerging Estates Strategy 2016-2026 (Item 4)  

 1 Minute  
To approve the minute of the previous meeting held on 22 May 2015. 
 

 A 

 2 Matters Arising 
To raise any matters arising. 

 
SUBSTANTIVE ITEMS  
 
 3 Estates Capital Plan 2015-2025 

To note and consider a paper from Director of Estates. 
 

B 
 

 3.1 Ten Year Forecast (summary): 2015-16 
To note a paper from Director of Finance 
 

C 
 

 3.2  External Debt Financing - Update 
To note a paper from Director of Finance 
 

D 
 

 4 Development of Estate Strategy 2016-2026  
To note on a paper from Director of Estates. 
 

E 
 

 5 Quartermile – Business + Development 
To approve a paper from College of Humanities and Social Science.  
 

F 
 

 6 Chancellor’s Building Remodelling 
To approve a paper from College of Medicine and Veterinary 
Medicine. 
 

G 
 

 7 "Building a New Biology" Project - Business Case 
To approve a paper from College of Science & Engineering.  
 

H 
 

 8 Data Technology Institute – Business Case 
To approve a paper from College of Science & Engineering (CSE). 
 

I 
 

 9 School of Chemistry Options Appraisal 
To consider and approve a paper from College of Science & 
Engineering (CSE). 
 

J 
 

10 Development of a Masterplan for Sports and Exercise 
To approve a paper from Director of Corporate Services. 
 

K 
 

11 Residential Accommodation Update  L 
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ROUTINE ITEMS 
       
12 Estates Committee Effectiveness Review 

To note and endorse a paper from the Vice-Principal Planning, 
Resources and Research Policy. 
 

M 
 

13 Development Trust Campaign Capital Project Update  
To receive an update from Director of Major Gifts. 
 

N 
 

14 Estates Committee Sub-Group Approvals 
To approve a paper from Director of Estates.  
 

O 
 

 
ITEMS FOR FORMAL APPROVAL/NOTING (Please note these items are not 
normally discussed.) 
  
15 Construction (Design and Management) Regulations 2015 

To note a paper by Depute Director Estate Development 
P 
 

16 Fire Egress from University Property 
To note and approve a paper from Director of Estates 
 

Q 
 

 
17 College of Humanities and Social Science Summary Report  

To note and approve a paper from Head of College of Humanities and 
Social Science. 

 

R 
 

18 College of Medicine & Veterinary Medicine Summary Report  
To note and approve  a paper from College Registrar, Medicine & 
Veterinary Medicine 
 

S 
 

19 College of Science and Engineering Summary Report  
To note  a paper from College of Science & Engineering. 
 

T 
 

20 Support Groups Summary Report 
To note and approve a paper by Director of Estates. 
 

U 
 
 

21 Date of Next Meeting: Wednesday 9 December 9:30 – 12:30  
 

 

If you require this agenda or any of the papers in an alternative format e.g. large print 
please contact Angela Lewthwaite on 0131 6514384 or email 
Angela.Lewthwaite@ed.ac.uk 

 



 
 

 
ESTATES COMMITTEE  

 
16 September 2015 

 
External Debt Financing - Update  

 
Description of paper    
1. The paper provides the Estates Committee with an update regarding the exercise to 
secure external debt finance to part fund the capital programme over the strategic planning 
horizon.  

 
Action requested    
2. Estates Committee is asked to note the progress made to date. 
 
Recommendation 
3. There are no recommendations. 

 
Background and context 
4. At its meeting on 22 June 2015 the University Court approved proposals to source new 
external debt finance in order to part-fund the proposed capital plan to 2025. It is envisaged 
that proposals for capital investment will be funded by a variety of sources, including: gifts 
and donations; increased revenues (as a direct result of the investment); use of University 
reserves; and external debt. Securing significant external funding will facilitate the delivery 
of the plan at a time when borrowing rates are at historic lows. 

 
Discussion 
5. The University has appointed Ernst & Young (EY) as debt advisory professionals to 
advise and assist on the most efficient and effective way to secure debt for the purposes 
defined. EY will evaluate the University’s financial forecasts and will consider the optimum 
blend of debt instruments to provide affordable long-term loan finance.  
 
6. The University hosted a visit from the European Investment Bank (EIB) on 27/28 August, 
in order to sign off projects associated with the initial £50m loan, and to launch the process 
for a new loan arrangement to contribute to the external debt target. EIB are very interested 
to provide a new debt facility to the University, the existing relationship coupled with the 
excellent strategic fit with EIB stated objectives make the University’s projects extremely 
attractive. Consequently the terms of lending available are very attractive. As well as 
offering significant flexibility around drawdown (in terms of timing and tranches of funding) 
the all-in rate is likely to be highly competitive. EIB will send an indicative term sheet with 
pricing in the near future. 
 
7. EIB funding is limited to a 50% matching rule, and the loan is against a schedule of 
specific projects. The projects must be completed within a determined timeframe (5 years 
from drawdown), though a degree of latitude can be applied to this rule (for example 
projects which began some time ago but will complete in the relevant window can be 
included, and marginal slippage for legitimate reasons will normally be allowed). 

 
 
 

 D
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8. A major difference between EIB funding and alternatives from the market is the 
repayment profile. All EIB loans are amortised (i.e. the capital is repaid over the life of the 
loan instead of ‘bullet’ payments at certain points) which will increase annual cash outflows. 
EIB are offering a capital repayment ‘holiday’ of up to 5 years, which will allow new projects 
to ramp up activity (and thus contribute to the bottom line), and if the loan is parcelled into a 
number of tranches each element can be designated a different (and complimentary) 
repayment tenor. 

 
9. In terms of rate setting, EIB are happy to fix the rate in full in advance (for all or some 
tranches), or to fix each tranche as it is drawn down. Alternatively rates can be floating, 
variable or we could agree periodic reviews. Given the current market conditions it may be 
prudent to forward fix the rate as soon as possible (ahead of expected interest rate rises), 
providing certainty for the duration of the loan and thus our planning assumptions. 

 
10. EY attended the first day of the EIB visit, and were briefed of all relevant details of the 
second day. The availability and terms of the offering from EIB potentially skews the 
expectations around debt-product mix. The flexibility around drawdown and repayment 
‘sculpting’ as well as the very keen rates steers the University towards a heavy bias 
towards EIB, reducing the quantum of funds from the market. This skew may mean that a 
public bond is ruled out (due to size and ongoing commitment costs) in favour of a private 
placement, assuming that appropriate terms can be secured. 

 
11. EY are considering various options in the context of our validated Ten Year Forecast 
(TYF) and will present a recommendation to Court at its meeting on 21 September. The 
recommendation will be required to consider not only affordability, but continued 
compliance with existing loan covenants (including those from EIB). 

 
Resource Implications 
12. New external loan funding will place significant additional burden on the University’s 
bottom line. The TYF assumes that loans will bear an interest rate of 4% and that at least 
half of the anticipated loan total of £300m will be amortised over the period to 2045, at 
which point the remaining balance would need to be repaid or refinanced. There is a direct 
link between the University’s annual surplus and the requirement to service debt, which will 
need will be factored into the planning round as well as the considerations to invest in 
proposals coming forward to Estates Committee. 
 
Risk Management 
13. EY have scrutinised the structure, integrity and assumptions supporting the TYF in 
arriving at the recommended route to securing external finance. The risks associated with 
the products and the projects that support the loans will be considered in the paper to 
Court, and resulting covenants will be built into the Finance Strategy. 
 
Equality and Diversity 
14. There are no specific equality and diversity issues associated with this paper. 
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Next steps/ implications 
15. University Court will consider a proposal to secure new external debt to part-fund the 
capital programme at its meeting on 21 September. The availability of this additional 
resource directly impacts on the timing and deliverability of the estates capital plan. Finance 
and Estates will work closely to ensure that projects which are approved are sequenced in 
order that both funding and Estates resource are available to deliver projects on time and to 
budget. 

 
Consultation 
16. This paper has been reviewed by the Director of Finance and the Senior Vice-Principal. 

 
Further information 
17.  Author 
Terry Fox  
Director – Finance Specialist Services 
1 September 2015 

Presenter 
Phil McNaull 
Director of Finance 

 
Freedom of Information 

18. This paper can be included in open business. 
 

 



   
 

ESTATES COMMITTEE 
 

16 September 2015 
 

Development of Estate Strategy 2016 - 2026 
 
Description of paper  
1.  The purpose of this paper is to highlight that a new Estate Strategy for the period 
2016-2026 will be developed over the coming months for endorsement and approval 
through the University’s May/June 2016 cycle of governance.  
 
Action requested  
2.  Estates Committee is asked to note that: 
 

 an Estate Strategy for the period covering 2016-2026 will be developed over 
the coming months for endorsement and approval through the University’s 
May/June 2016 cycle of governance. 

 the preparation of the Estate Strategy 2016-2026 will be prepared within the 
same timeframe as the new University Strategy covering the period 2016 – 
2020 and that both documents are likely to be presented to the University 
Court for approval in June 2016.  

 the Estate Strategy 2016-2026 will be prepared in a strategic context to align 
with the University Strategy but that Colleges and Support Groups will be 
consulted regarding their individual priorities. 

 the Estate Strategy will incorporate a residential strategy to cover the same 
period. 

 a Steering Group will be established to oversee the preparation of the Estate 
Strategy 2016 -2026; the membership of the steering group will include the 
University’s Head of Strategic Performance who is responsible for preparing 
the new University Strategy as this will ensure that the Estate Strategy is 
prepared in the context of the emerging University Strategy.      

 
Recommendation 
3.  It is recommended that EC should note that the Estate Strategy 2016-2026 will be 
developed over the coming months to be approved in the May/June 2016 cycle of 
University governance. The Estate Strategy will also incorporate a residential 
strategy covering same period.  
 
Background and context 
4.  The current Estate Strategy covers the period 2010 – 2020 and this would 
normally be updated every 5 years. However in order to allow the new Estate 
Strategy to align with the University Strategy which will be updated and published in 
2016, it was considered more appropriate for the new strategy to cover the period 
2016-2026. 
 
Discussion  
5.  The current Estate Strategy which covers the period 2010 – 2020 is due for an 
update and this will be prepared over the coming months and will cover the period 
2016 - 2026. The preparation of the Estate Strategy will be set in a strategic 
University context and will follow very closely the themes in the developing University 

 E 
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Strategy which will also be published in 2016. The Strategy will also incorporate a 
residential strategy covering the same period. 
 
6. The emerging vision of “a world class estate for a world class University” will be 
developed in detail to articulate a compelling Estates vision which will underpin the 
University’s strategic ambitions. 
 
7. Colleges and Support Groups will be consulted throughout the process of 
preparation of the Estate Strategy to ensure that their individual priorities are 
captured and set in the strategic context. 

 
8. A steering group will be established in October 2015 to oversee the development 
of the Estate Strategy with a membership drawn from across Estates and key 
stakeholders in the University. The membership will also include the University’s 
Head of Strategic Performance who has been tasked with pulling the various strands 
of the University’s Strategy together. This will assist with the challenge of ensuring 
that there is an overlap with the Estate Strategy and the University Strategy as both 
documents are being prepared in the same timeframe. 
 
Resource implications 
9. The resource implications are largely related to the time of the staff who will be 
involved in the process. The publishing costs will be investigated and reported to a 
future Estates Committee. 
 
Risk Management 
10. The key risk is ensuring the Estate Strategy 2016-2026 is prepared in the context 
of the University Strategy 2016-2020. Close liaison with those responsible for the 
University Strategy preparation will be required to ensure that the University themes 
are captured in real time. 
 
Equality & Diversity  
11. It will be a key objective in the preparation of the Estate Strategy 2016-2026 that 
Equality and Diversity is considered.  
 
Next steps/implications 
12. The Estate Strategy steering group will be established to oversee the preparation 
of the Estate Strategy.  
 
Consultation 
13. The paper has been reviewed by the Director of Estates and been discussed 
with the University’s Head of Strategic Performance. 
 
Further information 
14. Author 
 Jane Johnston 
 Head of Estates Planning and Special Projects  
 6 September 2015 

Presenter  
Gary Jebb, 
Director of Estates 

 
Freedom of Information 
15. This paper can be an open paper. 



   

 ESTATES COMMITTEE  
 

16 September 2015  
 

Committee Effectiveness Review 
 
Description of paper  
1.  This paper provides a report on the outcome of a review carried out over the summer 
period, on the Committee’s effectiveness over the past year. 
 

Action requested  
2.  The Committee is invited to note the comments received from Committee members 
and endorse recommendations contained in Item 8. 
 
Recommendation 
3.  The Committee is recommended to endorse the recommendations. 
 
Background and context 
4.  The Scottish Code of Good Higher Education Governance requires governing bodies 
to keep its effectiveness under annual review.  The Court meeting on 16 May agreed a 
process in respect of its annual review and agreed that Thematic Committees also 
undertake such reviews given reliance of Court on their activities. 
 
5.  The Committee has operated as a Thematic Committee since August 2014. 
 
6.  Revised Terms of Reference for the Committee were approved by the Policy and 
Resources Committee at a recent meeting on 8 June 2015. 
 
Discussion 
7.  Subject to comments / recommendations provided in items 8 and 9, Committee 
members agreed that the Committee had complied with its Terms of Reference over the 
past year; papers provided had been of good quality and circulated on a timely basis 
ahead of the meetings; the Convener had chaired meetings in a very effective manner. 
 
8.  Comments received on specific sections of the current Terms of Reference are 
contained under “speech marks” and recommendations are noted in bold below: 
 

8.1  Item 1 - Purpose - To advise on the University’s estate in order that it can 
deliver a world-class estate to support academic, teaching and research  
Activity.  

 
“Add ‘public engagement and translation’ to the above statement.”     

 
Recommendation -  to amend ‘Purpose’ to read: 
To advise on the University’s estate in order that it can deliver a world-
class estate to support academic, teaching, research and public 
engagement activities. 
 

 
 

 M
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-   
8.2  Item 3.4 - Papers will indicate the originator/s and purpose of the paper, the 

matter/s which the Committee is being asked to consider and any action/s 
required and confirm the status of the paper in respect of Freedom of 
Information legislation.’ 
 
“Significant improvement has been made in the planning and presentation of 
papers.  This includes individual projects”. 
 
 

8.3 Item 3.6 - The Committee may also function between meetings with critical 
matters being progressed through the Estates Committee Sub-Group 
(ECSG) and any decision/s taken formally ratified at the next meeting of the 
Committee. ECSG will comprise the Convener, Director of Finance, Director 
of Estates, both lay Court members, and occasionally other members as 
relevant to the specific issue at hand. 
 
“There appears to be insufficient transparency around the historic operation 
of the Estates Committee Sub-Group.   The recent changes with the 
expansion of membership is a positive step forward, however, formal 
ratification of decisions needs to be fully transparent.” 
 
Recommendation – To introduce a ‘Purchasing update paper that will 
include contract awards.  Paper ‘O’ Estates Committee Sub-Group 
Approvals will be brought routinely to Estates Committee meetings.   
 

8.4  4.1 – Strategic Direction – To develop and oversee the University Estates 
strategy, and modify this periodically, taking account of the overall strategic 
direction of the University 

 
“Further articulation of financial decision criteria etc will be necessary going 
forward” 
 
Recommendation – To continue the development work currently 
underway to present financial Business Cases for each project and 
setting out returns on capital and payback period of investment.  This 
together with other assessment criteria can form the basis of a 
selection process where resources will be insufficient to meet the 
ambition of the Estate Capital Plan.  
 

8.5 Item 4.7 - To endorse an annual capital estates programme for consideration 
by the University’s Policy and Resources Committee, to monitor progress in 
taking forward the agreed programme, to advise on any matters of concern 
and recommend proposals for subsequent amendments to the programme 
as appropriate. 

 
“2015-16 planning round has seen the development of an “envelope” 
for Estates capital and Estates revenue costs.   Going forward a 
formal budget should be identified.” 
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Recommendation – It is the intention of Corporate Finance to develop 
formal capital budgeting which will identify the financial implications 
(under FRS102) of the forward expenditure anticipated under the 
Estates Capital Plan 

 
 
9.  Comments from committee members offering observations and improvements as 
follows, with relevant comments from the Department italics below: 
 

 Terms of Reference 
The Estates Committee (EC) has fully complied with the terms of reference which 
continue to be appropriate and do not require to be amended. 
 

 Meetings 
The papers for the meeting are of good quality and are circulated on a timely 
basis ahead of the meeting.  The Convener chairs EC in a very effective manner. 
 

 Volume of Papers 
It would be helpful if the volume of papers could be reduced, although this has to 
be balanced with the requirement for EC to understand background details.  
Perhaps some of the information could be provided in supporting papers which 
Committee members could access via other means (e.g. electronic) as required. 
 

 KPIs - Building Condition/Carbon Emissions 
EC should receive report on progress with infrastructure and social responsibility 
KPIs/targets.   

 
The Estates Department will present an annual paper with relevant indicators. 

 
 Space Management  

Papers provided are useful but it is difficult to determine overall status of space 
management initiatives. Useful if there was a summary measure (or measures) 
indicating whether satisfactory progress is being made.  

 
The Estates Committee receives a report from the Space Management and 
Enhancement Group (SEMG) periodically reporting on space management 
initiatives.  This comment will be passed to the SEMG for consideration. 
  

 Disaster Recovery 
Other committees are very actively involved in disaster recovery and this should 
perhaps be covered at EC.  Reassurance that Estates team have robust 
processes in place (e.g. in event of fire, removal of asbestos, threat of legionella). 

 
The Estates Department annually reviews and updates its risk register following 
the completion of those of the institution and Corporate Service Group.  This 
covers a number of process and system risks which are reviewed each year 
together with mitigation measures. 

 
Resource implications  
10.  There are no resource implication associated with this paper. 
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Risk Management  
11. It is a requirement of the Scottish Code to keep effectiveness under annual review 
and in addition there are reputational issues around ensuring best practice in 
governance arrangements.  
 
 
Equality & Diversity  
12. Consideration of equity and diversity issues may be included in consideration of the 
Committee membership. 
 
Next steps/implications 
13. Recommendations will go forward to Court via the Policy and Resources Committee.
 
Consultation  
14. All members of the Estates Committee. 
 
Further information 
15. Author 
Gary Jebb 
Director of Estates 
Angela Lewthwaite 
Secretary to the Committee 
7 September 2015 
 

Presenter 
Professor Jonathan Seckl 
Vice-Principal Planning, Resources and 
Research Policy and Convener of Space 
Enhancement and Management Group 
 

Freedom of Information  
16. This paper is open. 

  



   

ESTATES COMMITTEE  
 

16 September 2015 
 

Estates Committee Sub-Group Approvals  
 

Description of paper  
1. This paper provides a consolidated list of decisions taken by Estates Committee 
Sub-Group (ECSG) since the last Estates Committee met on 22 May 2015. 
 
Action requested  
2.  The Committee is asked to homologate the decisions taken by ECSG referred 
to in point 5. 
 
Recommendation 
3.  The Committee is recommended to homologate ECSG decisions and note that 
a ‘Purchasing Protocol’ paper will be presented as a standing item at future Estates 
Committees.  This procedure will enhance governance arrangements. 
 
Background and context 
4. This paper addresses the ‘transparency’ concern with regard to the operation of 
the ECSG, stated in the effectiveness review (Paper M refers). 
 
Discussion – 
5.  Since the Estates Committee last met, ECSG approved the following contract 
awards.  It should be noted that these projects were previously approved by Estates 
Committee / Court and are already contained in the fully approved (fully funded) 
Estates Capital Plan: 
 

Fully Approved (fully funded) Projects 
 
 Swann Level 2 Refurbishment – main contract awarded to ISG Construction 

Ltd-tender figure of £1,214,072.00. Works commenced early in August 2015. 
 

 Telephone System Renewal –main contract awarded to Getronics Unified 
Communications (UK) Ltd -tender figure of £1,643,400. 
 

 St. Cecilia Hall Redevelopment project - main contract awarded to Interserve 
in the corrected and adjusted tender figure of £4,306,020.84.  Works 
commenced mid-July 2015 and would run through to November 2016. 

 
 ECA Main Building Asbestos Enabling Works – main contract awarded to 

Chamic Industrial Ltd - tender acceptance figure of £1,306,054.02.   
 

 Accommodation Services - South Hall and Holland House Replacement 
Windows – main contract awarded to Clark Contracts Limited – tender figure 
of £485,742.80. The project did not go as a substantive item to an earlier 
Estates Committee, due to the expectation that the cost would fall well under 
the £500k threshold for reporting.  The works will take place from January to 
March 2016.   

 O
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Land Matters 
 
 Roslin Land Sale (4.5 hectares) – ECSG approved to conclude the 

transaction to dispose of University land adjacent to Roslin Village, Midlothian 
to Cala Management Limited (a subsidiary of Cala Group Limited) for the sale 
price of £8,485,000. 
 

 Meadow Lane/Buccleuch Place Residential Accommodation – ECSG 
approved the acquisition of the fourth flat at 5 Buccleuch Place at a cost of 
£410K.  This acquisition was included in the Business Case for the 
development of the Meadow Lane/Buccleuch Place student accommodation 
which was presented to Policy and Resources Committee on 26 January 
2015. 

Resource implications 
6. Roslin Land sale – This potential income stream is not currently shown in the 
Estates Capital Plan. 
 
7. Fully Approved (fully funded) Projects – No additional implications.  Projects 
already contained in the Fully Approved (fully funded) Estates Capital Plan. 
 
Risk Management 
8. There are no specific risks identified. 
 
Equality & Diversity  
9.  No specific Equality and Diversity issues are identified. 
 
Next steps/implications  
10.  If recommendation is approved, Estates will oversee the process. 
 
Consultation 
11.  Convener, Director of Estates, Head of Estates Planning and Special Projects 
and Head of Estates Finance. 
 
Further information 
 
12. Author 
Jane Johnston, 
Head of Estates Planning and Special Projects 
Andrew Haddon, Head of Estates Finance 
31 August 2015 
  

Presenter  
Gary Jebb 
Director of Estates 
 

Freedom of Information 
13.   This is an open paper. 
 
 

 



   

 
ESTATES COMMITTEE 

 
16 September 2015 

 
Construction (Design and Management Regulations) 2015 

 
 
Description of paper  
1. The purpose of the paper is to inform EC of the revisions to the Construction 
(Design and Management Regulations) 2015 and the implications for the University.  
 
Action requested  
2. EC is asked to note the key changes to the Client and Principal Designer duties 
and the proposals to comply with the new regulations. 
 
Recommendation 
3. There are no recommendations for EC. 
 
Background and context 
4. The Construction (Design and Management) Regulations (CDM) are the main set 
of regulations for managing health, safety and welfare of construction projects. The 
most recent regulations (CDM 2015) supersede the 2007 regulations and received 
parliamentary approval earlier this year and came into force on 6 April 2015.The 
regulations place responsibility for managing health and safety of a construction 
project on three main duty holders viz. the Client, the Principal Designer and the 
Principal Contractor and the regulations apply to all construction work as defined in 
the legislation. 
 
5 EC is asked to note the implications of the CDM (2015), in particular the greater 
emphasis that the regulations place on the Client and the proposals being implanted 
to ensure compliance. 
 
Discussion 
6. The Client duties are more onerous under the new regulations with a greater 
emphasis placed on the Client in managing safety. Any construction project that may 
include more than one contractor now requires: 

 The Client to select, appoint and monitor a capable Principal Designer as 
soon as practicable.  

 The Client to select, appoint and monitor a capable Principal Contractor as 
soon as practicable. 

 The Client, with assistance of the Principal Designer, to produce Pre-
Construction Information for issue to every designer and contractor.  

 A Health and Safety File to be produced by the Principal Designer/Principal 
Contractor, and the Client to maintain it post-construction. 

 Greater accountability to ensure that organisations involved are provided with 
the necessary information, are competent and that they fulfil their duties. 
  

 

 P
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7. A key change from the 2007 regulations is that the abolition of the CDM 
Coordinator role and the creation of a Principal Designer role, who will take on the 
majority of the current responsibilities of the CDM Coordinator.  This Principal 
Designer is required to be “a designer with control over the pre-construction phase 
(of the project)” and should therefore be a client appointment from within a project 
design team.  

8. As Architects perform the duty of lead designer on the majority of projects, it is 
considered that Architects are well placed to assume the Principal Designer role of 
planning, managing and monitoring the pre-construction phase of a project.  
 

9. Due to ongoing appointments, the regulations include transitional arrangements. 
The current guidance states that CDM Coordinators appointed prior to 6 April 2015 
on current projects can continue to perform their CDM-C duties through the transition 
period, which ends on 6 October 2015. If the project goes beyond this date, a 
Principal Designer must be appointed to carry on those health and safety duties. For 
new projects that commence the design stage after 6 April 2015, the Client must 
appoint in writing a Principal Designer. 
 
10. The actions being implemented to ensure compliance are noted in Appendix A. 
 
Resource implications 
11.  There are no new resource implications associated with the paper. Costs for 
appointments of Principal Designers are budgeted for within project budgets. 
 
Risk Management 
12.  Key risks associated with the proposal are breach of health and safety 
legislation due to any non-compliance. Each project maintains its own risk register.  
 
Equality & Diversity  
13.  There are no equality and diversity issues to consider. 
 
Next steps/implications 
14. The actions to comply with the CDM 2015 over the transitional period to 6 
October 2015 are being progressed by the Estates Department. 
  
Further information 
15.   Author                                                    Presenter                                                                        

Graham Bell, 
Depute Director Estate Development / 
Joe Brannigan 
Health and Safety Adviser 
27 August 2015 

 

Graham Bell, 
Depute Director Estate Development 
 

Freedom of Information 
16. The paper is open. 



PAPER P ‐ Appendix A 

 

CDM duty holders and their roles summarised.  

CDM duty holders  Summary of role/Main Duties  Summary of actions being implemented 
Commercial Clients

  
Any individual or organisation that carries 
out a construction project as part of a 
business.  
They have a crucial influence over how 
projects are run, including the management 
of health and safety risks. Whatever the 
project size, the commercial client has 
contractual control, appoints designers and 
contractors, and determines the money, 
time and other resources for the project. 

For all projects, commercial clients must: 
‐make suitable arrangements for managing their project, enabling 
those carrying it out to manage health and safety risks in a 
proportionate way.  
These arrangements  include: 
‐ appointing the contractors and designers to the project 
(including the principal designer and principal contractor on 
projects involving more than one contractor) while making sure 
they have the skills, knowledge, experience and organisational 
capability 
‐allowing sufficient time and resources for each stage of the 
project 
‐making sure that any principal designer and principal contractor 
appointed carry out their duties in managing the project  
‐making sure suitable welfare facilities are provided for the 
duration of the construction work 
 
‐maintain and review the management arrangements for the 
duration of the project  
‐provide pre‐construction information to every designer and 
contractor either bidding for the work or already appointed to the 
project 
‐ensure that the principal contractor or contractor (for single 
contractor projects) prepares a construction phase plan before 
that phase begins 
‐ensure that the principal designer prepares a health and safety 
file for the project and that it is revised as necessary and made 
available to anyone who needs it for subsequent work at the site 
‐For notifiable projects (where planned construction work will last 
longer than 30 working days and involves more than 20 workers 
at any one time; or where the work exceeds 500 individual worker 

CDM management arrangements are embedded in 
project management arrangements with health and 
safety being a standard item at relevant meetings. 
 
A list of applicable construction projects has been 
compiled and Principal Designers and Principal 
Contractors are being appointed as required by the 
regulations transitional arrangements. 
 
Relevant information is being prepared and provided 
to other duty holders on a project by project basis. 
 
The preliminary bill for each project provides 
information on the provision for welfare facilities. 
 
Arrangements for procuring contractors are being 
altered to reflect the revised duty to scrutinise skills, 
knowledge, experience and organisational capacity. 
 
Work is not allowed to start without a construction 
phase plan being in place. 
 
The duty to prepare a health and safety file is 
embedded in Principal Designer appointments. 
 
Arrangements are being put in place for client 
notification to HSE of qualifying projects. 
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days), commercial clients must notify HSE in writing with details of 
the project 
 
 

 

Principal Designers

A principal designer is a designer who is 
an organisation or individual (on smaller 
projects) appointed by the client to take 
control of the pre‐construction phase of 
any project involving more than one 
contractor. 
 
Principal designers have an important role 
in influencing how risks to health and 
safety are managed throughout a project. 
Design decisions made during the pre‐
construction phase have a significant 
influence in ensuring the project is 
delivered in a way that secures the health 
and safety of everyone affected by the 
work. 

Principal designers must: 
‐plan, manage, monitor and coordinate health and safety in the 
pre‐construction phase. In doing so they must take account of 
relevant information (such as an existing health and safety file) 
that might affect design work carried out both before and after 
the construction phase has started 
‐help and advise the client in bringing together pre‐construction 
information, and provide the information designers and 
contractors need to carry out their duties  
‐work with any other designers on the project to eliminate 
foreseeable health and safety risks to anyone affected by the 
work and, where that is not possible, take steps to reduce or 
control those risks 
‐ensure that everyone involved in the pre‐construction phase 
communicates and cooperates, coordinating their work wherever 
required  
‐liaise with the principal contractor, keeping them informed of 
any risks that need to be controlled during the construction phase 

Principal Designers will be appointed as early as 
possible in the design process, if practicable at the 
concept stage (in accordance with the guidance in 
L153 Managing health and safety in construction). 
 
The Small Projects and Minor works Team will fulfil 
the role of Principal designers for projects they 
manage. 
 
Arrangements for the provision of pre‐construction 
information are being prepared. 
 
Principal Designers will be asked to demonstrate how 
they plan to carry out their duties and monitoring will 
be ongoing throughout the project. 
 
Principal Designers will attend progress meetings and 
liaise with principal contractors throughout the 
project. 

Designers 

A designer is an organisation or individual 
whose business involves preparing or 
modifying designs for construction 
projects, or arranging for, or instructing, 
others to do this. Designs include 
drawings, design details, specifications, 
bills of quantity and design calculations. 
 
Designers can be architects, consulting 
engineers, quantity surveyors and interior 

Designers must: 
make sure the client is aware of the client duties under CDM 2015 
before starting any design work 
when preparing or modifying designs 
‐ take account of any pre‐construction information provided by 
the client (and principal designer, if one is involved)  
‐eliminate foreseeable health and safety risks to anyone affected 
by the project (if possible)  
‐take steps to reduce or control any risks that cannot be 
eliminated 

Designers will have their statutory duties highlighted 
to them as part of the appointment process. 
 
Designers will have access to all pre‐construction 
information. 
 
Arrangements are being made to ensure designers 
pass relevant information to the Principal Designer, 
the Client and the Principal Contractor. 
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designers, or anyone who specifies and 
alters designs as part of their work. They 
can also be principal contractors, 
specialist contractors, tradespeople or 
even commercial clients, if they get 
actively involved in design work for their 
project. 

provide design information to:  
‐the principal designer (if involved), for inclusion in the pre‐
construction information and the health and safety file 
‐the client and principal contractor (or the contractor for single 
contractor projects) to help them comply with their duties, such 
as ensuring a construction phase plan PDF is prepared  
 
communicate, cooperate and coordinate with:  
‐any other designers (including the principal designer) so that all 
designs are compatible and ensure health and safety, both during 
the project and beyond 
‐all contractors (including the principal contractor), to take 
account of their knowledge and experience of building designs  
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CDM duty holders  Summary of role/Main Duties   
Principal Contractors

Contractors appointed by the client to co‐
ordinate the construction phase of a 
project where it involves more than one 
contractor 

The principal contractor must:
‐plan, manage, monitor and coordinate the entire 
construction phase  
‐take account of the health and safety risks to everyone 
affected by the work (including members of the public), 
in planning and managing the measures needed to 
control them  
‐liaise with the client and principal designer for the 
duration of the project to ensure that all risks are 
effectively managed  
‐prepare a written construction phase plan PDF before 
the construction phase begins, implement, and then 
regularly review and revise it to make sure it remains fit 
for purpose 
‐have ongoing arrangements in place for managing 
health and safety throughout the construction phase  
consult and engage with workers about their health, 
safety and welfare 
‐ensure suitable welfare facilities are provided from the 
start and maintained throughout the construction phase  
check that  anyone they appoint has the skills, 
knowledge, experience and, where relevant, the 
organisational capability to carry out their work safely 
and without risk to health 
‐ensure all workers have site‐specific inductions, and any 
further information and training they need  
‐take steps to prevent unauthorised access to the site 
‐liaise with the principal designer to share any 
information relevant to the planning, management, 
monitoring and coordination of the pre‐construction 
phase  
 
 
 

Procurement arrangements are being made to ensure 
that anyone appointed as a Principal Contractor 
possesses the necessary competencies to fulfil their 
statutory duties. 
 

 
The Principal Contractor will be appointed early 
enough in the pre‐construction phase to help the 
client meet their duty to ensure a construction phase 
plan is drawn up before the construction phase starts. 
This also gives the principal contractor time to carry 
out their duties, such as preparing the construction 
phase plan and liaising with the principal designer in 
sharing any relevant information for health and 
safety.  
 
Project management arrangements will ensure 
ongoing liaison to ensure all risks are effectively 
managed. 
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Contractors

A contractor is anyone who directly 
employs or engages construction workers 
or manages construction work. 
Contractors include sub‐contractors, any 
individual self‐employed worker or 
business that carries out, manages or 
controls construction work.  They must 
have the skills, knowledge, experience 
and, where relevant, the organisational 
capability to carry out the work safely and 
without risk to health. 
 
Contractors and the workers under their 
control are most at risk of injury and ill 
health from construction work. 
Contractors therefore have an important 
role in planning, managing and monitoring 
their work to ensure any risks are 
controlled 

Contractors on all projects must: 
‐make sure the client is aware of the client duties under CDM 
2015 before any work starts 
‐plan, manage and monitor all work carried out by themselves 
and their workers, taking into account the risks to anyone who 
might be affected by it (including members of the public) and the 
measures needed to protect them 
‐check that all workers they employ or appoint have the skills, 
knowledge, training and experience to carry out the work, or are 
in the process of obtaining them 
‐make sure that all workers under their control have a suitable, 
site‐specific induction, unless this has already been provided by 
the principal contractor 
‐provide appropriate  supervision, information and instructions to 
workers under their control 
‐ensure they do not start work on site unless reasonable steps 
have been taken to prevent unauthorised access 
‐ensure suitable welfare facilities are provided from the start for 
workers under their control, and maintain them throughout the 
work 
 
In addition to the above responsibilities, contractors working on 
projects involving more than one contractor must: 
coordinate their work with the work of others in the project team 
comply with directions given by the principal designer or principal 
contractor 
comply with parts of the construction phase plan  relevant to their 
work 
 
Where a contractor is the only contractor working on a project, 
they must ensure a construction phase plan PDF is drawn up 
before setting up the site. 

Procurement arrangements will be made to ensure 
that anyone appointed as a Contractor possesses the 
necessary competencies to fulfil their statutory duties 
 
 

Workers 
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A worker is anyone working for or under 
the control of a contractor on a 
construction site. Examples of workers 
include: plumbers, electricians, 
scaffolders, painters, decorators, steel 
erectors and labourers, as well as 
supervisors like foremen and charge 
hands. 

They must:
‐only carry out construction work if they have the 
relevant skills, knowledge, training and experience ‐ or 
they are provided with the training and supervision that 
enables them to do it safely and without risk to health 
‐make themselves aware of the health and safety risks 
involved in work on every site and the way those risks 
are managed  
‐always follow site rules and procedures  
‐cooperate with other duty holders, such as the 
contractor in control of their work and the principal 
contractor (who controls the overall project when there 
is more than one contractor)   
‐report any risks they find to whoever controls the work 
on site, whether the risks affect their own health and 
safety or anyone else, including other workers and 
members of the public 
 

Arrangements will be made to ensure that anyone 
working at the University is aware of their statutory 
duties. 
 

 

 



   

 
ESTATES COMMITTEE 

 
16 September 2015 

 
Fire Egress from University Property 

 
Description of paper  
1.  The paper highlights the risks to the University in respect of safe exit routes for 
disabled people from buildings in the event of fire and details the extent of remedial 
works required to University Buildings to address this risk.  
 
Action requested  
2.  EC is asked to:  
 

 Approve the proposed programme of works required to address items which 
have been identified through the survey programme. 

 
 Note that where possible improvement works are already being undertaken 

through existing development projects. 
 

 Note the estimated expenditure of £6.0m required to address the remaining 
programme of works over a 5 year programme. 
 

 Note that arrangements, particularly outside normal business hours, are 
required in managing the evacuation of occupants of the properties. 

 
Recommendation 
3. As there is an identified risk to people and reputation, it is recommended that EC 
supports these proposals.  Works required to address the risks will be undertaken in 
a rolling programme which will take five years to complete. 
 
Background and context 
4. Fire Risk Management:  A Fire Risk Management Working Group has been 
established under the convenorship of the Director of Estates with key stakeholders 
monitoring progress in implementing fire risk assessments across the Campus, 
thereby ensuring robust processes are in place to close out recommendations 
arising from the Fire Risk Assessments.  
 
5. Within these assessments, there are often recommendations that a building is not 
wholly suitable for use by those with particular mobility difficulties and particularly 
wheelchair users, due to the lack of usable emergency exits, despite the buildings 
being accessible to the user in the first instance.  
 
6. A survey was undertaken of 159 properties and recommendations for 
improvements have been highlighted for 69 buildings. The number of buildings 
surveyed may seem low, however the survey exercise excluded University buildings 
which are undergoing or about to undergo refurbishment, unoccupied properties and 
student accommodation, where Personal Emergency Evacuation Plans are already 
used for any individual resident declaring a disability. 

 Q
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7. The recommendations within the survey align with Estates Strategy and the 
University’s Strategic Plan in providing Quality Infrastructure and promoting Equality 
and Diversity. 
 
Discussion  
8. To ensure that buildings are suitable for use by wheelchair users, measures 
require to be put in place. In some cases this is through an evacuation management 
plan and fire action plan, however in many others, physical improvements to the 
buildings are required. 
 
9. With a historic and diverse range of buildings, it is inevitable that some buildings, 
restricted by listing or design cannot have physical improvements made to every exit 
route, these buildings have fire management plans to ensure that any wheelchair 
user can be safely managed from the building either by University staff support or 
remain in the building within 
 
10. The Fire Risk Management Group, at its meeting in August received a report 
indicating that to improve the buildings identified in the survey, £6.0m of works 
require to be undertaken. 
 
11. The improvements identified can be categorised as follows: 
 

 Upgrade to lifts to fire evacuation standard 
 

 Improvements to existing alarm systems and emergency lighting 
 

 Signage improvements 
 

 Disabled refuge call points 
 

 Evacuation chairs 
 

 Works to improve emergency escape latches to doors. 
 

 Works to form level egress plinths and ramps at exits 
 

12. If undertaken as part pf a rolling programme, the improvements will take around 
five years to complete. It should be noted that the works to improve or replace lifts 
are the highest priority in improving the escape routes. 
 
13. The University currently allocates on an annual basis £1M of capital funding to 
address works arising from the 3 year rolling fire risk assessment programme. The 
current year budget is entirely allocated to priority one improvements to buildings for 
the purpose of asset protection, in line with the report to the May 2015 Estates 
Committee. 
 
 
 



3 

Resource implications 
14. The Estates Committee is asked to approve funding of £6.0m to deliver the 
works over a 5 year period. The estimated spend on improvements is as follows 
 

 Upgrade to 95 lifts to fire evacuation standard - £5.1m 
 

 Improvements to existing alarm systems, signage and emergency lighting - 
£100k 

 
 Disabled refuge call points - £125k 

 
 Evacuation chairs - £100k 

 
 Works to improve emergency escape latches to doors.- £25k 

 
 Works to form level egress plats and ramps at exits – £600k 

 
Risk Management 
15. The Estates risk register has been updated to recognise this risk. 
   
Equality & Diversity  
16.  The required Equality and Diversity measures have been considered. 
 
Next steps/implications 
17. If approved, procurement of contractors for works, will commence with a 
programme of works anticipated to be of five years duration. 
 
Consultation 
18. The Directors of Health and Safety, the University Fire Officer and the Director of 
Estates have reviewed the paper. 
 
Further information 
19. Author 
Tommy Angus, Estates Development 
Manager 
7th September 2015 
 

Presenter  
Gary Jebb 
Director of Estates 

 
Freedom of Information 
20. This paper is open. 
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ESTATES COMMITTEE 

 
16 September 2015 

 
College of Science and Engineering Summary Report 

 
Description of paper  
1. The paper provides updates on several key initiatives and projects being 
undertaken by the College of Science and Engineering.  
 
Action requested  
2. EC is asked to: 
 

 review the updates in each case, as listed under the discussion section of the 
paper. 

 
 note the appointment of Michael Laird Architects to undertake a Feasibility 

Study for the King’s Buildings Nucleus Project; 
 

 note the appointment of Bennetts Associates to undertake a Feasibility Study 
for the School of Engineering; 

 
 note the appointment of ISG construction as main contractor on the Swann 

Level 2 [DNA Foundry] project.  
 

Recommendation 
3. EC is asked to note this report. 
 
Background and context 
4. The items with this paper are not considered substantive issues but are routine in 
the ongoing governance process of each project. 
 
Discussion  
 
KB Nucleus Feasibility Study: Design Team Appointment 
5. In May 2015, EC was invited to note the plans and support the release of funds 
from College Reserves to cover Design Team fees for initial Feasibility work on new 
student-facing buildings and facilities near the pedestrian front door of the campus - 
the current working title is the KB Nucleus. This could include central teaching 
facilities, study areas, catering outlets, a gym and a student information centre. The 
Kings Buildings Nucleus is visualised as a series of buildings creating the ‘beating 
heart of the campus’.  

6. In order to assist with the Business Case development, funding strategy and 
logistical planning, a feasibility study is required for the initial buildings. After a 
competitive tendering exercise, Michael Laird Architects have been appointed to 
assist with this exercise and a User Group with key representation from all key 
stakeholders will be established.  Results from this exercise will be reported back to 
the Estates Committee for endorsement in early 2016. 

T
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7. EC is invited to note the appointment of Michael Laird Architects to undertake the 
KB Nucleus Feasibility Study. 
 
School of Engineering - New Build Phase 1: Design Team Appointment 
8. The May 2015, EC endorsed feasibility work to be carried out on a new build 
project at King’s Buildings for the School of Engineering as identified within the 
King’s Buildings Masterplan. 
 
9. In order to assist with the Business Case development, funding strategy and 
logistical planning, a feasibility study is required for the Phase 1 building. A design 
team will assist with this exercise and a User Group with key representation from all 
key stakeholders will be established.  Results from this exercise will be reported 
back to the Estates Committee for endorsement in early 2016. 
 
10.  Following a competitive tendering exercise the successful Design Team is 
Bennetts Associates.  
 
11. EC is invited to note the appointment of Bennetts Associates to undertake the 
School of Engineering Feasibility Study. 
 
Swann Level 2: Main Contractor appointment 
12. The study and office space on the second floor of the Michael Swann Building is 
to be repurposed to house the Edinburgh Genome Foundry, research labs and write-
up space for epigenetics, and office/meeting room accommodation for the Wellcome 
Trust Centre for Cell Biology. This space in the Swann building is around 700sqm in 
total, currently comprising c. 500sqm of student study space (occupied by 
Information Services) and c. 200sqm of office/meeting room space (occupied by the 
School of Biological Sciences). 
 
13. Tenders for the main contractors were returned on the 2nd June 2015. The 
successful tender was that received from ISG Construction Ltd in the accepted 
amount of £1,214,072.00 which was within the expected tender price of £1.3m. The 
overall final estimated development costs for the project are within the budget of 
£2.1M previously approved by the Estates Committee.  
 
14. EC endorsed in May 15 that the tender acceptance could be delegated to the 
ECSG for a decision as the tender return date fell between EC meetings.  
 
15. EC is invited to note that ISG Construction Ltd was accepted by ECSG on a 
tender figure of £1,214,072.00 after due diligence. ISG commenced the work on-site 
in August 2015 and are due to complete in February 2016. 
 
Resource implications 
16. The costs associated with the above are already EC approved.  
 
Risk Management 
17. No issues were identified that may require highlighting in a risk management 
context. 
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Equality & Diversity  
18. No issues were identified that may require highlighting in an equality and 
diversity context. 
 
Next steps/implications 
19. To progress projects as described in the paper.  
 
Consultation 
20. The paper has been prepared on the basis of inputs from College of Science and 
Engineering and Estates  
 
Further information 
21. Author               Presenter 
Cliff Barraclough    Bruce Nelson 
Estate Development Manager  College Registrar 
7 September 2015                                   College of Science and Engineering  
 
Freedom of Information 
22. The paper may be included in open business. 
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